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CITY OF FAYETTEVILLE
TRANSPORTATION BOND PROGRAM
PROGRESS REPORT - APRIL, 2018

The Transportation Bond Program consists of projects that will be designed, contracted, and
administered by City Staff or consultants/contractors working for the City, along with 5 projects
that will be designed and administered by the Arkansas Department of Transportation (ARDOT).
Seventeen (17) projects have been completed; all projects in the original program are underway
and are in various stages of design or construction. In April 2013, several additional projects
were approved by the City Council. A summary of the status of all projects in the program
follows below.

Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding
and additional sales tax funding from the City’s Capital Improvements fund.

1) RUPPLE ROAD (STARRY NIGHT VIEW TO MT. COMFORT RD.)
a. Project Summary
¢ Includes a new bridge and a realignment of Rupple so that it connects to the
existing signal at Mount Comfort Road and the segment of Rupple Road
north of Mt. Comfort. This is a federal-aid project; federal funds will supply up
to 80% of the funding for this segment.
b. Recent Actions:

o Archeological activities are underway and the hand digging is
approximately 80% complete.

o Bid Opening for construction was November 29, 2017 @ 2:00 p.m.

o On December 19" City Council approved the award of a construction
contract to Crossland Heavy Contractors, Inc. pending ArDOT
approval. City Council also approved Supplemental Agreement #2
with Garver, LLC for construction management services.

o The Archeological field work is complete.

o Construction contract has been awarded to Crossland Heavy
Contractors for $5,574,726

o The Pre-Construction meeting was held on March 21 with Crossland
Heavy and Graver Engineers.

c. Upcoming Activities:

o ltis anticipated that the Management Summary report will be
complete by the middle of April and submitted to ArDOT for review
and approval.

o Construction is anticipated to begin by June 1% after the Archeological
Management Summary report has been approved.
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2) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.)
Project Summary
e Includes signalization at Mission and Old Wire, installation of bike lanes, trail
and sidewalks and widening at intersections.

a. Old Wire Rd/Mission Intersection
e CONSTRUCTION COMPLETE

b. Old Wire Rd (Mission to Ash)
¢ CONSTRUCTION COMPLETE.

c. Old Wire Rd (Ash to Stanton)

e Design 2017, Construction 2nd Quarter 2018.
The current design includes curb and gutter, a 4 ft. stamped concrete median,
an 9.5 ft. wide cycle track and an elevated 5 ft. sidewalk adjacent to the cycle
track. There will also be a considerable amount of drainage improvements
necessary as part of the project.

e The City has been awarded a $1.3M grant from the Walton Family
Foundation for a portion of the construction costs.
Bid opening for this project was February 15, 2018.
On March 6, 2018 the City Council awarded the construction contract in the
amount of $3,891,372.55 to Sweetser Construction, Inc.

e Pre-Construction Conference was held on April 19, 2018 with an expected
start date of May 7, 2018.

d. Old Wire Rd (Stanton to Hwy 265 Sidewalk connections)
e Design is Complete, Construction, TBD.
e The Engineering Design Team has completed the sidewalk and intersection
design.
¢ ROW and easement acquisition began in early August of last year and the
Land Agents have acquired all of the necessary easements.

3) ZION ROAD PHASE Il (VANTAGE DR. TO CROSSOVER RD.)
a. Project Summary/Status

¢ Includes addition of curb and gutter, bike lanes, and sidewalks. Also includes
widening to three lanes at major intersections.
b. Recent Actions:
e 100% design plans were received from McClelland in July 2015.

e Appraisals are complete and right of way and easement acquisition has
begun. We have currently acquired 12 of 18 properties necessary for
construction.

c. Upcoming Activities:
e Property acquisitions will continue.
e A bid date is yet to be determined.

4) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS
a. Project Summary/Status

e Projects (to be determined) to improve pedestrian service and safety at
intersections.



5) SAIN STREET EXTENSION (JOYCE TO FLYOVER)
a. Project Summary/Status

e This project was recently selected for federal STP-A funding. The funding is
for planning, design, and environmental review of a connection between
Vantage Drive and Sain Street, including a connection to the flyover bridge at
71B and the Fulbright Expressway. Burns & McDonnell is the design
consultant.

b. Recent Actions:

¢ Review comments on the 60% plans have been received from ArDOT.

e Approval of the environmental documents has been received from ArDOT &
FHWA.

e R/W plans have been revised and have been resubmitted to ArDOT for
approval after which the City can request authorization to hire a real estate
appraiser.

e 90% design plans were submitted to ArDOT on April 13"

c. Upcoming Activities:

e The City will request authorization to hire a real estate appraiser once the riw

documents have been approved by ArDOT.

6) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.)

e Federal-aid (STP-A) will fund $2.4 million of this amount. The City, UA, and ArDOT
are partnering to cover the remaining funds.

e The Mayor signed the Agreement Of Understanding for Hwy. 112 on September 19%
and the original document has been mailed back to ArDOT for execution.

e On November 2", the Mayor sent plans and specifications to ArDOT requesting
approval to advertise this project for construction bids.

e The last set of revised plans were sent to ArDOT on April 5" requesting approval to
advertise this project for construction bids.

COMPLETED PROJECTS

PROJECT NAME COMPLETION | ORIGINAL BUDGET FINAL COST
YEAR TO CITY

Wilson Park/W ashington Willow 2008 $1,440,000 $898,858
Area Traffic Calming and
Gregg/North Int.
Zion Rd. Phase | (N. College 2008 $2,540,000 $2,274,560
Ave. to Vantage Dr.)
College Ave. Phase | 2009 $1,740,000 $1,840,897
Enhancements (Rock St. to
Maple St.)
Mt. Comfort Rd. (I-49 to Rupple 2011 $11,363,000 $10,199,497
Rd.)
Cato Springs Rd. (U of A 2013 $5,068,000 $5,590,792
Technology Corridor)
(Razorback to S School)
FEEDC Roundabout Project 2013 $2,575,000 $2,293,331
Crossover/Hwy 265 (Mission 2013 $7,700,000 $6,749,610
Blvd. to Joyce Blvd.)




Congressional

Garland Ave (North St. to 2013 $6,695,000 $6,366,487
Melmar Dr.)

FEEDC Flyover Project 2014 $7,800,000 $7,986,577
Van Asche Drive (Garland Ave. 2015 $4,560,000 $5,307,501
to Gregg Ave.)

Hwy 16 (Armstrong Ave. to 2015 $10,000,000 $5,156,736
Stonebridge Rd.)

Razorback Rd./Hwy 112 (MLK 2015 $2,600,000 $2,707,345*
Blvd.to Leroy Pond Dr.)

Rupple Road (MLK Blvd. to 2016 $8,155,000 $8,321,444
Persimmon St.)

College Ave. Enhancements 2016 $1,000,000 $705,000
(East Side)(Maple St to North St)

Maple St. & Lafayette St. 2016 $1,725,000 $2,332,915
Historic Bridges

Regional Park Access Road 2016 $1,400,000 $1,410,283
College Ave. Enhancements 2017 $1,000,000 $876,000
(West Side)(Maple St to North St)

Old Wire Rd/Mission Intersection 2017 $1,225,000
Old Wire Rd Mission to Ash 2018 $2,625,078
Rupple Rd. Persimmon to 2018 $7,224,990

*Includes $2,080,000 of Federal-aid, $319,000 from the City, and $308,000 from the U of A.




